TERRE HAUTE CONVENTION CENTER
CONSTRUCTION UPDATE
August 2020

Construction Services



CONSTRUCTION OVERVIEW

* Project remains on schedule and within budget

* Recent progress:
« Set new water vault on east side of HGI
» Electrical conduits and transformer pads throughout project site are installed
« Storm Trap installation is complete on HGI NW Lot
« Demo of HGI NW lot, trees, shrubs, curbing, sidewalks, etc. is complete
« Upcoming activities:
« Restoration of HGI north lot complete by September 11, 2020

« New sidewalks, curbs, gutter, asphalt/striping, landscaping, irrigation

» Closing of 8th Street permanently — September 14, 2020



RECENT PROGRESS - Water Vault - East Side of HGI




RECENT PROGRESS - Electrical Conduits




RECENT PROGRESS - Storm Trap Installation




RECENT PROGRESS - HGI North Lot Demo/Restoration




STATUS OF OWNER CONTRACTED UTILITY RELOCATIONS

Indiana American Water: Complete

Frontier: Complete

Windstream: Complete

Vectren: Will complete this week

Joink: New installation is complete. Removal of old service |later this month

IFN: Relocation of service at 9" and Cherry not complete

Duke: Will begin work on site week of August 24



PROJECT MILESTONES

Turnover HGI NW Parking Lot: September 11, 2020

Close 8th Street & Gain Access to HGI East Lot: September 14, 2020

Auger Cast Piling Work Begins: September 21, 2020

Duke Switch Over Service to HGI: September 22, 2020

Parking Garage Substantial Completion: August 92, 2021

Convention Center Substantial Completion: March 10, 2022






